
Northern State University 

Regional Sports Complex 

Guaranteed Maximum Price 

OSE # R0118—05X 

September 30, 2019 

 
Northern State University (NSU) requests the approval of the Guaranteed Maximum Price (GMP) proposal 

for the construction of the Regional Sports Complex submitted by McCownGordon Quest Construction 

(CM).  

 

The GMP is based on 100% Construction Documents for the Barnett Center addition dated September 4, 

2019 and 50% Construction Documents for the football and softball stadiums dated September 16, 2019.  

Final Construction Documents for the Football and Softball Stadiums are to be completed November 11, 

2019.  Substantial Completion date for the project is August 4, 2021 

 

The Building Committee is asked to approve the GMP submitted by the CM of $26,800,000. 

 

The Building Committee is also ask to approve the list of Alternates so that they may be accepted during 

the course of construction provided funds are available to do so.  In accordance with HB 1037, construction 

costs may not exceed one hundred twenty-five percent of the estimated total project construction cost of 

$33 million.  The project will be funded through gifts donated to the Educational Impact Campaign. 

 

The project budget is as follows: 

 

 

Estimated Project Costs

Construction Costs 22,501,459$       

Preconstruction Fee 70,000              

Sub Default Insurance 54,942              

General Liability Insurance 93,800              

Builders Risk Insurance 40,200              

Escalation to April 2020 Const Start 777,278             

Design & Construction Contingency 1,262,038          

Contractor's Fee 1,212,100          

Performance & Payment Bonds 241,200             

SD State Excise Tax, 2.041% 546,983             

Guraanteed Maximum Price 26,800,000$       

Professional Fees 1,933,125          

Testing 125,000             

Geotechnical Report 12,780              

Survey/Appraisal/Legal Fees 27,014              

OSE 95,000              

Commissioning 95,000              

Furniture/Fixtures/Equipment 2,500,000          

Site Utilities - City of Aberdeen 114,567             

Owner Contingency 1,297,514          

Total Estimated Project Costs 33,000,000$    



 
       

ALTERNATES 
The alternates shown below have not been accepted and are not included in this GMP proposal.  The 

Alternates shall be identified in the 100% Construction Documents for bidding by trade partners.  Final 

pricing will be determined with trade partner bids with 100% Construction Documents. 

 

 
 

 

A detailed explanation of the GMP can be found in the GMP Deliverable dated 9/27/19. 

 Estimated Cost

ALT 1.1-A Barnett Center first floor SOG & MEP Add 322,947

ALT 1.1-B Barnett Center build out  Add 1,436,629

ALT 1.2 Barnett Center Football Locker Units Add 287,000

ALT 1.3 Barnett Center Second floor build out Add 1,414,025

ALT 1.4-A Barnett Center Addition Core and Shell Add 1,215,637

ALT 1.4-B Barnett Center Interior Build Out Add 560,083

ALT 1.5 Barnett Center Walkway Bridge Add 483,602

ALT 2.1 Football Loge Seats and Restrooms Add 437,884

ALT 2.2 Upper Football grandstand seating capacity Add 419,814

ALT 2.3 Football Party Deck Walls & Roofs Add 126,008

ALT 2.4 Football Stadium Passenger Elevator Add 166,072

ALT 2.5 Radiant Heat for Exterior Loge Level Add TBD

ALT 2.6 Radiant Heat for Party Decks Add TBD

ALT 4.1 Playing Field Subgrade Treatment Deduct TBD

ALT 4.2 Football Sports Lighting Add 511,000

ALT 5.1 West Sidewalk Add 89,863

ALT 5.2 West parking and Drive lane Add 106,114

ALT 5.3 Softball Parking Add 134,646

ALT 5.4 Sod in lieu of seed Add 35,962

ALT 5.5 Provide Trees Add 34,435

ALT 5.6 Provide Planting beds Add 37,267

ALT 5.7 Curved Seat Walls Add 35,178

ALT 5.8 Gateway Feature Add 56,098

ALT 5.9 Football Donor Recognition Add TBD

ALT 5.10 Softball Donor Recognition Add TBD

   Alternates


